
CHANGE ORDER NO. 1
CONTRACT # 01-069

DATE: 3/8/01
PROJECT DESCRIPTION: WaterMlastewater  Tap Installation

P.O.# PROJECT #

City of College Station
P.O. Box 9960

Elliott Construction, Inc.
P. 0. Box 510

Ph: 979-690-7071

College Station, Texas 77842

PURPOSE OF THIS CHANGE ORDER:

Wellbom, TX 77881 Fax: 979-690-7152

Item 1: Delete/Modify Construction Items from WaterNVastewater  tap project.

ORIGINAL CONTRACT AMOUNT
Change Order No. 1
Change Order No. 2
Change Order No. 3
REVISED CONTRACT AMOUNT

$ , 322550.00
($ 151,550.00) -53 % of Original Contract Amount

% of Original Contract Amount
f % of Original Contract Amount

$ 1 7 1  ,ooo.oo

ORIGINAL CONTRACT TIME
Change Order No. 1 Time Extension or Reduction
Change Order No. 2 Time Extension or Reduction
Change Order No. 3 Time Extension or Reduction
REVISED CONTRACT TIME

365 Days
0 Days

Days
Days

365 Days

ORIGINAL SUBSTANTIAL COMPLETION DATE
REVISED SUBSTANTIAL COMPLETION DATE

Not Applicable
Not Applicable

APPROVED:

ONTRACTOR Date CITY ATTORNEY

Date DIRECTOR OF FISCAL SERVICES D a t e

PROJECT ENGINEER Date CITY MANAGER Date

Date
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